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For quite some time Planisware has been offering not only its established project portfolio management 

solution “Planisware Enterprise”, but also “Planisware Orchestra”. Acquired in a company takeover, the 

software aims at beginners as well as advanced project portfolio management professionals, and particularly 

focuses on collaboration of project teams. Planisware Orchestra has been designed to enable an intuitive 

start without extensive configuration, while keeping the organization’s PPM processes as close as possible to 

the software’s standard. 

The range of functions sounds quite extensive: starting with idea management, budgeting and program 

planning, the software also covers the planning and control of individual projects. To this purpose, 

Planisware Orchestra provides planning functions for dates, resources and costs as well as functions for the 

project team’s everyday collaboration. Analytics and reporting of project portfolios complete the software’s 

feature line-up. For such broad functionality to be fully utilized, project environments usually need to have a 

certain size and thus complexity. If and how this might go along with the concept of standard functions and 

reduced customizing is an interesting question, which is already worth a closer look at the software. 

 

Figure 1: The main menu provides access to the various modules 
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User Interface and Navigation 

The software welcomes the user with a modern, clearly structured user interface (Figure 1). The top row of 

the window holds the main menu, the personal favorites and notification icons for new messages and events. 

The main menu is structured by modules. For example, the “My Profile” section includes the user’s own tasks, 

“Ideas” is for evaluating new project ideas, “Projects” supports planning and controlling the individual 

projects, and the “Portfolios” module helps the PMO to keep track of all the projects and govern the 

portfolio. 

The different modules all use another top row right below the menu row to display key information. An icon 

always indicates the planning object that is currently being edited. For example, a light bulb indicates ideas 

while a briefcase generally indicates a project. However, it is also possible to assign individual logos. The 

current object’s title and further information can also be found in the module’s top-row. here. In the case of 

ideas, for example, the creator of the idea, a rating number and the status are shown here. 

Below the two header rows there is the workspace. Each module has several views. Users can quickly switch 

between them using tabs. For ideas, the standard configuration includes views for the general description of 

the idea, the evaluation of the strategic direction, and a list of associated documents. Some tab headers also 

work as drop-down menus, which are a bit unusual: when the cursor hovers over such a tab header for a while, 

additional menus might appear. For example, the "Schedule" tab for projects has a drop-down menu with 

views for the Gantt chart, the task list, and lists of relationships. However, once you have learned where to 

expect menus, this navigation works well and saves screen space. 

Collecting and Evaluating Project Ideas 

Orchestra does not require much to create a new project idea. Users only enter the name, a short description, 

an idea type, and the organizational unit concerned. The software can, of course, be configured to request 

much more information, even depending on the selected idea type and using multiple steps in a series of 

dialog windows. However, the very simple data entry form of the standard configuration is also a hint at the 

philosophy behind the software: Planisware Orchestra, as an "out-of-the-box" solution, first and foremost 

wants to offer an easy start. The software may then be expanded later.  

To assess an idea’s benefit, it can be evaluated by answering a set of questions, which are grouped by 

category. The software then calculates an overall result. Thus, new ideas can quickly be evaluated using a 

standardized test scheme.  

Choosing the right idea for realization might require an analysis of multiple factors. For example, the project 

management office might want to balance the strategic benefit and the expected costs. Orchestra can 

handle scenarios to facilitate decision making. Once a number of ideas has been selected for a scenario, 

Orchestra calculates the effects on key portfolio indicators, like overall costs, monetary benefits, personnel 

expenses, and an average strategic evaluation score. By comparing the different scenarios, the best bundle of 

ideas can then be determined, and the respective ideas approved. In a next step, projects are generated from 
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the approved ideas. If an idea does not justify a full dedicated project, it might simply be added as a new 

task to an already existing project. 

So far, the idea scenario planning does not take into account any of the on-going projects. Hence, it is not 

yet possible to analyze the resulting resource utilization at this point. Such considerations can be made later 

using the portfolio module, when the corresponding project plans have been created, including a more 

precise schedule and resource planning. 

Solid Project Management 

Orchestra’s template libraries can provide best-practice starting points for project planning to make setting 

up new projects easy. Organizations can use templates to provide well-thought-out templates, which reduce 

planning effort and ensure process quality. For example, mandatory key milestones might already be 

included, and the template can nudge users to adhere to a company’s standardized product development 

process. 

A classic Gantt chart is available to organize project tasks. Alternatively, there is also a tasklist. For small 

projects with no need to calculate automated schedules, users often prefer simple lists, as they are 

reminiscent of the supposedly uncomplicated Excel approach. While working with Orchestra’s rather basic 

Gantt chart, users can quickly access key functions via context menus and the software shows additional 

information in pop-up windows. For example, hovering the mouse cursor over a Gantt task bar for a while, 

brings up a small window with additional information about the task dates, its current status, and the 

responsible team members. This concept keeps the workspace clear while detailed information is still quickly 

accessible. 

To avoid too extensive and thus unmanageable schedules, Gantt tasks cannot only be split into sub tasks, but 

also into actions. Actions do not appear in the Gantt chart. Instead, Orchestra shows them in lists, in a calendar 

view, and as cards on a Kanban board (Figure 2). This way, a task lasting several weeks can be planned in the 

Gantt chart and detailed by several actions. Once resources have been assigned as team members, the 

respective users can divide the actions among each other, refine the planning if necessary, and then use the 

Kanban board to organize their work on the task. The task’s level of completion can be determined 

automatically based on the team’s action completion. Kanban boards not only allow to micro-manage 

scheduled Gantt tasks; they are also useful to handle complete projects with one central board and no Gantt 

schedule at all. Thus, Orchestra offers various ways to coordinate projects as needed by either using a classic 

schedule, a Kanban board, or a combination of both. 
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Figure 2: Task information can also include a list of related actions 

Aside from named team members, Orchestra can also plan generic resources. This is especially useful if 

activities are scheduled far in the future and only the required roles and qualifications are known yet. 

When generic resources are later replaced by named team members, the responsible resource managers (e.g., 

the head of a development department) must usually name the resources and approve the project 

engagements. Orchestra’s workflow engine supports resource requests from project managers to resource 

managers. Project managers first send requests for roles and qualifications to the resource managers, who then 

analyze their team’s resource situation and finally assign suitable team members to the project. To do so, 

resource managers get special views on their team’s project assignments. Whenever they select an incoming 

resource request to process it, Orchestra automatically suggests suitable team members based on qualification 

and available capacity. As a result, project managers and resource managers can each create their own plans 

independently of each other. They then use dashboards and tabular capacity overviews to identify possible 

conflicts and align their plans. Though even the best software workflows do not make up for communication, 

they are a good way to document the result of such an alignment process. 

Based on the planned resources, Orchestra calculates the expected personnel costs. Costs of other types are 

entered into spreadsheet-like forms. Users can choose whether they plan costs for the overall project, a 

particular phase, and even individual tasks. Orchestra summarizes the costs in tabular reports and diagrams. 

Together with actual costs, which are typically imported from an ERP system, advanced control methods like 

Earned Value Analysis can be run. In addition to the planned costs, the budget is stored separately so that 

actual and planned costs can be compared to the financial resources already granted to the project. 
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Teamwork - Informing Instead of Entrenching 

Orchestra focuses on the exchange of information between the project participants rather than on 

entrenching project processes by strict software workflows. A well-designed “activity stream” always presents 

the latest events in the project. The activity stream informs users, for example, about the completion of a 

milestone, a changed duration for a task, and an updated risk assessment. Users can configure their own 

notification profile by subscribing to the planning objects they are interested in. 

To facilitate collaboration, planning objects can be forwarded to other users together with a short comment. 

The recipients then receive the message and a link to the respective planning object. For example, a team 

member who is uncertain about the relevance of a project risk could quickly forward it to a colleague for 

review and approval. 

Subscriptions and forwarded planning objects keep the project team up to date even between project 

meetings. It is also possible to comment on planning objects and thus have discussions directly in Orchestra. 

Instead of creating loads of e-mails, details of a deliverable’s quality issues and how to correct them can be 

documented directly in the software, making it easier for anyone to follow the discussion. 

Focus on Project Results 

In addition to pushing on project tasks, project managers must especially keep an eye on project results. 

Tracking the progress of project deliverables, i.e., the project’s output, is a proven way to do so. Projects 

managed according to PRINCE2® and gate-oriented approaches following a product development process 

make extensive use of this concept. Planisware Orchestra supports Stage-Gate® processes and manages 

deliverables separately from the schedule’s tasks. Hence, there is no need to bloat the schedule by planning 

a separate task for every single deliverable, which is often the case in other software solutions. Instead, 

deliverables can be assigned to the project phase or work package in which they are created and to a gate 

milestone at which they need to be available and approved latest. 

A special gate view (Figure 3) shows the status of all deliverables for the project’s phases and gates. This 

result-oriented view helps project managers to measure the project progress not only by task completion 

but also by the maturity of the project’s deliverables. 
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Figure 3: Orchestra summarizes all required delivery items in a phase and gate view 

Scenarios and Budgets for Portfolio Planning 

Orchestra is not only a project management tool but also covers project portfolio management. The software 

offers many useful visualization options to create clearly arranged multi-project dashboards (Figure 4). 

Overall schedules, milestone plans, various business graphics and tabular overviews with indicator icons can 

be created for any group of projects. Like with all of the software’s modules, users can save their own favorite 

variants as templates. With just a few clicks they can then switch between these templates, e.g., to move 

from a cost-oriented to a schedule-oriented perspective. 

 

Figure 4: Dashboards display the most important project information in the portfolio 
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However, Orchestra not only analyzes existing project portfolios. It also supports composing new future 

portfolios by so-called “strategic portfolios”, which allow to actively select the projects for a portfolio based 

on systematic assessments. Whether a project is added to a portfolio, postponed, or finally rejected affects 

the financial planning and the resource capacity of the whole organization. To assess such impacts of 

portfolio decisions, several variants of a portfolio can be stored as scenarios and compared to each other. 

Planisware Orchestra also covers strategic budgeting, which allocates the available funds of a portfolio top-

down to its projects. The software’s interactive spreadsheet-like forms show which share of the portfolio 

budget has already been allocated to the various projects and how much remains for further projects. Users 

can compare actual and planned costs of the projects to the allocated project budgets and easily make 

adjustments where necessary (Figure 5). Thus, strategic budgeting synchronizes the financial planning of 

projects with the organization’s higher-level planning, e.g., the portfolio planning for an R&D department. 

 

Figure 5: Comparison of strategic budget targets with the projects' planned values 

Technology and Licenses 

Planisware Orchestra is primarily offered as a service. However, organizations that definitely do not want a 

cloud-based software can run the software on their own hardware. Orchestra customers can use the cloud 

software with about 50 users for a monthly flat rate of €1,250. The software has a REST API for interfaces to 

other systems, e.g., to integrate financial data from the ERP system and connect document management 

systems. Using BIRT report designer, Orchestra creates reports in PDF, Word, Excel, and PowerPoint file 

formats. 

If special business intelligence (BI) software is already in place, Planisware Exchange makes Orchestra’s data 

available to these BI tools for cross-system reporting. To adapt the software to individual needs, the PMO’s 

administrators can use the Orchestra Designer to add additional data fields to existing planning objects, hide 

unnecessary standard fields, and create new planning objects as required. Planisware calculates with an 

average duration of eight weeks from the implementation project’s kick-off to the go-live of the first 

customized version of Orchestra. 
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Conclusion 

Back to the initial question: How does the concept of standard functions and reduced customizing go along 

with managing various types of projects in substantial portfolios? In the case of Planisware Orchestra, quite 

well, because there is enough flexibility to use the software’s functions in customized processes. Orchestra 

does not impose rigid processes but offers proven functions. Users can decide individually how to use them 

exactly, although it is certainly best if a project management office ensures a minimum standard. 

The existing functions furthermore cover a broad set of methods and some of them are quite advanced – for 

example, if it comes to strategic budgeting. In other areas, like Gantt scheduling, Orchestra currently offers 

rather basic functions. However, the manufacturer already plans on extending the software’s scheduling 

capability in the medium term. The Kanban boards underline the software’s focus on “project collaboration” 

and make Gantt scheduling less essential. If it is possible to align PM processes with the software, a quick 

start is possible once the consistent philosophy of the software’s modules has been understood. The clear 

and modern user interface makes the start even easier. 

Wherever Orchestra lacks essential information or functions, it can be adapted. However, if large 

organizations need extensive adaptions and a highly individualized functionality, this rather calls for 

Planisware Enterprise. Medium-sized organizations that are open to be inspired by pragmatic project and 

project portfolio management utilizing proven standard methods should, on the other hand, have a look at 

Planisware Orchestra. 
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